Point Wells Urban Center Application Rasponse PERKING +WILL
The 112017

{Task Name IDuration Predecessars [ Mow 37 . [Decy ) fane ) :Feb 18 )
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Point Wells Review Comment Response
2 9 Ezrly confirmation with County 315 days? gMcn Mon 1
; 0/30/17  13/20/17
3 S Renuest time extension for response 1wk Mon Fri11/3/17 =1
....... . 10/30/17 .
% Fa Sne County te confirm traffic study requiremer‘go days Fri11/3/17 Fril1/3/17 + 143
i P Sna County provide review of current geatach (0 days P 11/3/17 Ehi 43T ‘ o + 1173
report H
& A TC confirm transit station documentation G days Fri11/3/17  Frillf3f1z . 313
Ty a Confirm na EDDS deviations required for in days Fri11/3/17 Fril1/3/17 e 11/3
~ ) private roads i
a # Confirm level of engineering required {30%? 700 days Fril1/3/17  Friil/3/17 ¢ 1173
Ty A Confirm hydrogeslogical repont required ‘0 days Fe1V/3/1T P 11/3/17 ' + 1173
T T Confirm remediation documentation ® days Fri1l/3/17 Fril1/3/17 ¢ 1173
requiraments for UC application
11 A Sno County to confirm short plat to be 0 days Pri12/8/17 Fei13/3/17 | + 1173
- separate from LIC app ‘ H
o | > AR g
i
ES S DEA/HC Confirm site layout information {10 days :Mon Mon s
: 11/6/17 13/20/17 :
i - BEAHC to confirm OHWM, critical area 12 wks Mon Fri11/17/27 AR
] buffers and setbacks . : 11/6/17 :
15 A DEA Issue updates to survey with easements 0 days Mon Mon : +« 11728
i 111/20/17 11/20/17
14 s DEA Issue updates to short plat 0 days Mon Mon . + 11/20
T TP |2 £V .
17 Site plan updates 27 days AMon Fri12/29/17; r 1
- : 11/20/17 ‘
18 P P+W Update building massing and locations 2 wks won Tue 12/5/17: R R
: 111/20/17 i
15 2 P+\W Update and confirm loading and fire truck IS days IFri 11/24/17 Thu : : et
. access . 11/30/17 :
20 B PHW Update surface parking, parking access and 5 ‘days Thu 12/7/17 15
= _ pedestrian circuiation and ADA compilam:e :
e P4 Add trash enclosures for esch bu!!dmg iFri 12/8/17 Mon 12,"11]3}.0
22 e Draw floor fevels for L2 parking B 12,"1,:'1.“.“ Tue 12/8/17 ) ipbrm
23 %‘ " P+W Confirm building unit count, floor areas an Friiz/an7 The iz
uses 12/14/17
24 P+W Update racuired commerciat and res:dentmlS days Fri12/15/17 Thu 23
parking quantity and lecations 12/21/17
g MIG{SvR Confirm hydrant spacing 3 days Fri 12/8/17 Tue 12/12/1320
26 .eé‘ MEG{SVR Conﬂrrﬁ 1rée s.pac“ii'lg lwed Frli'iz,"ils./l"." 25 ’
12/13/17 h .
w F P+W Issue uptated site plan coordination Fri12/22/17 Fr12/12/17 (24 ’ & 12/22
: backgraund J'
e MiG|SvR / DEA issue updated backgrounds Fri12/22/17 Fri12/28/17 {27 iztediiaval
29 ba B+W issue coordinated background Yy, 12729
EV L8 Document updatas chn 12/4/1:THu 1/2.5.[18: ' r 1
31 ‘3‘?7 Draw elevations for each building
32 P Document low level transparency and weathers days ‘Mon Y i2/ﬁ/17 18 =
G-11 Point Wells Urbarr'Céfiter APapllcatlon ResPonsézTimellne Gantt Chart from Perkins Will Dated |
33 Document building facade and roof edge Fril2/15/17 32 Tren
November 2" 2017 articutation H2/11/17 :
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‘ 'Update Traf.ﬁc-kéhcrt (TOM)

QC review of draft rarrative

Verify blank wati dims .5 days
Dimension parking 2 days
Add section tags, annotation, etc. 2 days
Update .phasing plan o ‘ 2 d'avsm
Update lighting plan 2 days
lssue draft drawing package ;o days
QC review of draft documents 11 days

cheek o ) ' 4days

backcheck 2 days
carrection 3 d'ays
verification o o 2 days
Issue final drawing package 0 days

‘ Update Critics Area Report 5 wks

Update Geotech Report 4 wks

Prepare Remediation Plan ‘ 4 wks

Update narrative document 311 days
Update phasing narrative 1 day
.Update unit count tabies .1 day
Update code summary 1 day
Update village narratives 1 day
Propose signage plan .3 days

Document building height relative to transit s!aticfi day

All consuitant issue draft narratives 3 days

U.p.c-iate !andﬁcapé narrative and piénl list 1 day o

Update Appendix-'dra'inlage, zoning deviations, 1 déy'
minutes ;

Publish compited draft narrative ! Bays

check

backcheck

correction ’ o 2 days
verification 1 day

Publish final narrative document

Subimit finél doﬁumen'ts tb County for i'evie.\-afl” . ddai,rs .

“iF 137

‘ Fri12/29/17 Fri1/26/18 29

" Wed 1/17/16Thy 1/18/1;

;Mon 12/18/1F1 12/22/17 133
‘Fri12/29/17 Mon 1/1/18 23

Tue 1/2/18  Wed 1/3/18 35

U Thui/4/1B Fril/s/18 36

iMon 1/8/18 Tue 1/9/18 37

Wed 1/10/18 Wed 1/10/1838

‘Wed 1/10/1t Wed 1/24/1¢35

wed 1/10/18Man 115718

Tue 1/16/18 Wed 1/17/1641

Thu 1/18/18 Mon 1/22/1842

w

Tue 1/23/18 Wed 1/24/164

Thu 1/25/18 Thu 1/25/18 33,44

Fri/2e/iE 29

Fri12/28/17 Fri 1/26/18 128

Fri 12/28/17 Fri 1/26/18 %zs'
Fri 12/20/17 Tue 1/30,'15%

‘Fri 12/28/17 Fri 12/29/17 29
:Mon 1/1/18 Mon1/1/18 151
iTue 1/2/18 Tue 1/2/18 52

Wed 1/3/18 Wed 1/3/18 53

Thu1/4/18  Mon 1/8/18 S4

%Tue 1/9/18 Tue1/9/18 55

Wed 1/10/16Fr1 1/12/18 56

‘Mon 1/15/18Mon 1/15/1857

Tue 1/16/18 Toe 1/16/18 58

i 1/19/18 Wion 1729/
1/18/18 Tue 1/23/1
EWed 1/24/18Wed 1/24/
Thu 1/25/18 Fri1/26/18 |

Mon 1/29/38 Mon 1/29/1864

ue 1/30/18 Tue 1/30/18

Tue 1/36/18 Tue 1/30/18 66
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